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DEPARTMENT OF INFRASTRUCTURE ENGINEERING
MEMORANDUM

TO: James Kern, Town Manager
Board of Selectmen

FROM: Jason L. Mammone, P.E., Director of Engineering
Joseph M. Flanagan, Director of Public Works

DATE: January 19, 2014

SUBJECT: Recommended Pavement Improvements for FY2016-FY2018

As part of the annual pavement management program, please find an analysis of the costs
associated with the FY2015 Pavement Management road improvements which were
undertaken over the past construction season along with the recommended FY2016-
FY2018 pavement improvements for review and consideration..

The FY2015 Recommended Pavement Improvements were presented to the Board and
approved on March 6, 2014 as part of the continuing three year FY2015-FY2017
Recommended Pavement Management Improvements. A summary of the work as
originally proposed and approved can be found in Table 1.

Table 1 — FY2015 Approved Road Improvements

Repair Type Length in Feet Cost
Reclamation 18,244 $1,869,577.04
Mill and Overlay 2,367 $147,271.30
Overlay 0 $0
Preventative Maintenance 4,546 $150,846.99
Routine Maintenance 17,187 $43,198.22
Totals 42,344 $2,210,893.55

Construction of the planned improvements began in April of 2014 and ended in
November of 2014. The preventative maintenance work was completed by All States
Asphalt, Inc., the routine maintenance work was completed by Crack-Sealing, Inc. and
the reclamation and mill & overlay work was completed by T.L. Edwards, Inc. under the
FY2014 Paving Contract. There were a few of adjustments to the planned FY2014 work.
Nova Chip was not installed on Curve Street due to NSTAR Gas proposing utility work
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along this roadway during the construction season. This road was swapped with the
section of Border Street from Dale Street to Cedar Street which was scheduled for
reclamation in FY2017. Due to our favorable contract prices and oversight of the contract
with in-house personnel, we were able to rehabilitate more roads with the available
budget and bumped up the reclamation of Alpine Street and Quincy Street and the mill &
overlay of the all the approaches to the East Street Roundabout, including the roundabout
itself, which were scheduled to be completed in FY2016. We also carried money over
from the previous fiscal year for the reclamation of Border Street from Ashcroft Street to
Dale Street which was unable to be reclaimed in FY2014 due to scheduling issues in
November along with introduction of the cold weather.

Due to the extraordinary 2013-2014 winter season, the Commonwealth provided all 351
cities and towns with additional money for repairs as a result of the harsh winter through
the “Winter Rapid Recovery Road Program” (WRRRP). Dedham was provided an
additional $104,162 on top of our annual Chapter 90 allotment of $694,415. That money
was utilized in the reclamation of Hill Avenue and Autumn Lane along with replacement
of the existing sidewalks for those streets.

A summary of the completed work can be found below in Table 2.

Table 2 — FY2014 Completed Improvements

Repair Type Length in Feet Cost
Reclamation 21,186 $1,869,910.80
Mill and Overlay 4,234 $307,472.67
Overlay 0 $0
Preventative Maintenance 3,860 $128,782.98
Routine Maintenance 21,715 $10,937.55
Totals 50,995 $2,317,104.00

Based on the combined efforts of the Department of Public Works and the Engineering
Department we were able to complete the FY2015 road improvements within the
available budget. The Town’s FY2015 budget, which included the annual appropriation,
Chapter 90 funds, WRRRP funds and money carried over from FY2014 to complete
roads that were unable to be completed in FY2014 was approximately $2,412,908 and
based upon the work completed, approximately $2,317,104 was expended. A summary of
the estimated versus actual unit costs for FY2015 is shown below in Table 3.
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Table 3 — FY2015 Units Costs (Estimated vs. Actual)

Repair Type Estimated Actual Unit
Unit Cost Cost (per SY)
(per SY)
Reclamation (Major Collector) $40.00 -
Reclamation (Minor Collector & Residential) $35.00 $27.63
Mill and Overlay $20.00 $18.85
Overlay $15.00 -
Preventative Maintenance $12.00 $9.88
Routine Maintenance $0.75 $0.15

Again, based upon our favorable contract prices and oversight of the contract with in-house
personnel, the Town was also able to complete the wholesale sidewalk replacement for a
majority of the roads that were reclaimed in FY2015. In total, the Town replaced
approximately 12,267 linear feet of asphalt sidewalk and approximately 2,531 linear feet
of concrete sidewalk.

The Town is now entering into our ninth year of Pavement Management and as a
continuation of last year’s FY2015-FY2017 Pavement Management Plan we have prepared
new recommendations for FY2018.

As of December 31, 2014 our overall roadway network pavement condition index (PCI)
was 83 which is up significantly from our initial PCI of 70 from eight years ago. If the
proposed improvements are approved and implemented we can anticipate improving the
roadway PCI to 86 by the end of FY2018. In comparison, other Town and Cities in the
Commonwealth strive to achieve an overall PCI ranging from 78 to 82.

The funding scenario for the recommended FY2016 — FY2018 pavement improvements is
based on the assumption of a continued local funding level of $1.5 million per year and
utilizing approximately $500,000 from State Chapter 90 funds. As always, if the Town
receives more than the assumed State Chapter 90 funding, we will utilize that money during
the current construction season to rehabilitate roads indentified in the following year’s
program. As of 12/31/14, the Town’s current backlog of repairs is $10,984,805.66.

The recommended improvements proposed in this document are associated with asphalt
pavement only. Sidewalks, curbing, drainage, and other geometric changes are not
included in this proposal, however if during the design process these improvements are
found to be necessary or desirable we will work to incorporate those items within the
available budget(s).

In summary, the DPW and Engineering Departments are pleased to report that we have
successfully completed the FY2015 Pavement Management Plan approved last year.
Through the diligent efforts of both departments we believe we were able to deliver these
improvements in an efficient and cost effective manner. All oversight of the design,
bidding, contract administration, field engineering, and inspection was performed using in-
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house resources. Through these efforts we have been able to raise the Town’s PCI to 83
from the initial rating of 70 eight years ago.

The proposed work throughout Town over the course of FY2016-FY2018 is summarized
in the attached table and maps. Please review the attached information and provide us with
any questions or comments.

Attachment
Cc:  Nancy A. Baker, Assistant Town Administrator

Nathan S. Buttermore, P.E., Infrastructure Engineer
Ronald I. Lawrence, Project Engineer
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
7/1/2015
Repair Type: Mill/Overlay
CHICKERING ROAD 950" N OF WASHINGTON ST 450" S OF CUL-DE-SAC 94 450 1,142 $19,995.56
NEEDHAM STREET 200' E OF HILLSIDE RD ROTARY 80 1,259 3,917 $78,337.78
NEEDHAM STREET 90' E OF CHARLESBANK RD 200" E OF HILLSIDE RD 89 715 2,462 $49,234.89
NEEDHAM STREET RIVERSIDE DR 90' E OF CHARLESBANK RD 68 291 970 $19,393.33
NEEDHAM STREET ROTARY 100' S OF LYNCH AV 79 435 1,352 $27,048.00
NEEDHAM STREET ROTARY ROTARY 78 242 323 $6,461.33
NORFOLK STREET 50' E OF PEARL ST COURT ST 72 288 641 $13,574.40
Repair Type Sum 3,680 10,806 5214,045.29
Repair Type: Preventative Maintenance
AMES STREET 333'S OF PLEASANT ST 654' N OF HIGH ST 84 426 1,421 $11,524.31
AMES STREET 654' N OF HIGH ST HIGH ST 91 655 2,328 $18,880.23
COURT STREET BATES CT CHURCH ST 82 388 1,594 $12,929.68
COURT STREET CHURCH ST MARSH ST 83 913 3,145 $25,506.94
COURT STREET HIGH ST BATES CT 83 331 1,657 $13,438.27
COURT STREET MARSH ST WETHERBEE ST 84 748 2,659 $21,563.23
HIGH STREET AMES ST BULLARD ST 83 395 1,493 $12,626.99
WASHINGTON STREET HARRIS ST STAR LA 82 208 807 $9,865.41
Repair Type Sum 4,064 15,105 $126,335.06
Repair Type: Reclamation Minor Collector and Local
CHESTNUT STREET HIGH ST MARTIN BATES ST 45 924 2,157 $83,116.93
CHICKERING ROAD 450'S OF CUL-DE-SAC CUL-DE-SAC 30 554 1,372 $43,057.78
CHICKERING ROAD WASHINGTON STREET 950' N OF WASHINGTON ST 29 950 2,253 $73,888.89
COLWELL DRIVE GREENLODGE ST 100' N OF SCOTT CIR 43 1,852 5,143 $197,793.21
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
COUNTY STREET CHESTNUT ST BULLARD ST 40 642 1,499 $60,082.78
DURHAM ROAD SPRAGUE ST DEAD END 33 1,264 3,370 $117,964.00
FAIR OAK ROAD CHICKERING ROAD DEAD END 33 449 947 $33,153.94
GREENLODGE STREET 100' S OF FLINTLOCKE LA TRUMAN RD 44 424 941 $36,274.06
HOOPER ROAD LOUIS RD TYLER RD 39 1,103 2,941 $102,928.00
INDIAN PATH 236'S OF MAYFAIR RD 109' N OF VINCENT RD 47 159 460 $16,096.89
INDIAN PATH FOX MEADOW LA 236'S OF MAYFAIR RD 48 905 2,615 $91,535.89
KIELY ROAD 62'S OF HILLCREST AVENUE PINE STREET 40 675 1,874 $72,239.04
KIMBALL ROAD EAST ST DRESSER AV 53 802 2,673 $93,566.67
LEE TERRACE ORCHARD ST DEAD END 31 458 967 $33,848.50
ORCHARD STREET ELM ST WILSON AV 41 806 2,148 $82,781.57
PAUL STREET TURNER ST ETNA RD 38 795 2,209 $77,311.11
PEARL STREET HIGH ST NORFOLK ST 41 279 807 $31,095.76
PINE HILL ROAD VALLEY ROAD RIVERSIDE DRIVE 43 714 1,903 $73,349.65
POND FARM ROAD 325' E OF CHICKERING ROA 380' E OF CHICKERING ROAD 96 55 141 $4,919.44
POND FARM ROAD 380' E OF CHICKERING ROA DEAD END 51 163 417 $14,605.39
POND FARM ROAD CHICKERING ROAD 325' E OF CHICKERING ROAD 39 325 831 $29,069.44
ROSEMARY ROAD 1000' W OF NEEDHAM STRE CUNNINGHAM ROAD 45 1,128 3,257 $125,516.30
SAMOSET ROAD RIVERSIDE DRIVE PINE HILL ROAD 39 350 934 $37,443.51
TAYLOR AVENUE 495'S OF DRESSER AV ALDEN ST 42 413 1,102 $42,383.89
TAYLOR AVENUE CEDAR ST DRESSER AV 41 974 2,598 $99,924.66
TAYLOR AVENUE DRESSER AV 495'S OF DRESSER AV 41 496 1,322 $50,844.26
WAMPATUCK ROAD 300' N OF LOWDER ST LOWDER ST 51 303 673 $25,957.89
WAMPATUCK ROAD LOWDER ST 500' N OF LOWDER ST 41 500 1,111 $42,821.00
WORTHINGTON STREET WASHINGTON ST SCHOOL ST 45 560 1,182 $45,564.79
Repair Type Sum 19,022 49,850 51,839,135.24
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
Repair Type: Routine Maintenance
BRIDGE STREET 261' N OF FULLER STREET  PINE STREET 92 1,181 3,411 $2,702.64
BRIDGE STREET 41' N OF FULLER ST 450' N OF COMMON STREET 89 1,253 3,619 $2,867.19
BRIDGE STREET COMMON STREET BRIDGE STREET 89 462 1,541 $1,221.07
BUSSEY STREET 95'S OF COLBURN ST 350' N OF HIGH ST 89 810 3,149 $2,405.17
BUSSEY STREET TOWNLINE COLBURN ST 89 2,023 6,068 $4,807.02
CEDAR STREET QUINCY AV 129' E OF SPRAGUE ST 86 3,544 11,812 $9,357.94
CEDAR STREET RIVER ST QUINCY AV 87 1,000 3,333 $2,640.46
COLBURN STREET BUSSEY ST 64' W OF BUSSEY ST 87 64 322 $254.69
EAST STREET EAST ST ROTARY TOWN LINE 89 4,250 19,359 $15,336.42
EAST STREET WHITING AV 100' N OF GREENWOOD AV 87 4,575 15,249 $12,080.80
ELM STREET 27'S OF ROBINWOOD RD  RUSTCRAFT RD 87 906 3,827 $3,031.50
ELM STREET STATE PORTION 27'S OF ROBINWOOD RD 86 1,264 5,620 $4,451.91
GREENLODGE STREET COLWELL DR 364'S OF COLWELL DR 87 364 1,780 $1,409.79
HIGH STREET MAVERICK STREET 200' E OF LINDEN PLACE 89 956 3,399 $2,692.55
HIGH STREET MILTON ST 80' W OF MILTON ST 89 80 622 $475.21
MT. VERNON STREET 123' N OF WHITING AV SANDERSON AV 86 2,390 7,966 $6,311.07
MT. VERNON STREET RECREATION RD CHARLES ST 86 373 1,242 $983.67
OAKDALE AVENUE FAIRVIEW ST COBBLER LANE 87 109 315 $249.68
OAKDALE AVENUE WALNUT ST FAIRVIEW ST 87 688 1,910 $1,512.91
REED STREET PRATT AV BORDER ST 86 1,145 3,052 $2,418.06
ROSEMARY ROAD CUNNINGHAM ROAD NEEDHAM STREET (W) 86 304 879 $695.97
RUSTCRAFT ROAD 628' W OF IVERSON WAY  CENTRAL AV 87 586 2,018 $1,598.50
RUSTCRAFT ROAD 890' W OF CENTRAL AV ELM ST 87 2,918 10,051 $7,962.50
RUSTCRAFT ROAD CENTRAL AV 890' W OF CENTRAL AV 87 890 3,066 $2,428.58
RUSTCRAFT ROAD EAST ST 628' W OF IVERSON WAY 92 1,238 4,265 $3,378.74
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
SANDERSON AVENUE MT VERNON ST EAST ST 87 1,127 3,005 $2,380.80
SANDERSON AVENUE RIVER ST MT VERNON ST 87 1,534 5,112 $4,050.08
WALNUT STREET HAZELNUT PL 150' N OF WHITING AV 87 188 543 $414.79
WEST STREET BURGESS LANE NEEDHAM TOWN LINE 89 1,481 4,277 $3,388.54
WEST STREET COMMON STREET 965' N OF COMMON STREET 89 964 3,214 $2,546.19
Repair Type Sum 38,664 134,025 $106,054.44
Year Grand Total 65,430 209,787 $2,285,570.03
7/1/2016
Repair Type: Preventative Maintenance
COLBURN STREET 64' W OF BUSSEY ST CURVE ST 81 69 343 $4,191.37
CURVE STREET COLBURN ST MAVERICK ST 78 1,170 3,120 $39,657.24
GREENLODGE STREET 364' S OF COLWELL DR FOX MEADOW 84 1,024 3,412 $44,987.19
GREENLODGE STREET STOUGHTON RD COLWELL DR 84 616 2,326 $30,668.00
NEEDHAM STREET 1435' E OF TOWNLINE TOWNLINE 80 1,435 4,784 $63,072.61
Repair Type Sum 4,313 13,985 $182,576.41
Repair Type: Reclamation Minor Collector and Local
ALPENA AVENUE VINCENT RD WINFIELD ST 51 410 1,140 $43,937.80
ALPENA AVENUE WINFIELD ST RIDGEWAY ST 46 462 1,283 $47,548.79
BOOTH ROAD 350' S OF HIGH STREET ROBERT ROAD 95 290 806 $28,213.89
BOOTH ROAD 945' S OF HIGH STREET RIDLEY ROAD 54 600 1,667 $58,333.33
BOOTH ROAD HIGH STREET 350' S OF HIGH STREET 80 350 972 $34,027.78
BOOTH ROAD ROBERT ROAD 945'S OF HIGH STREET 39 305 846 $29,613.89
COMMONWEALTH AVENUE 100' S OF RIVERVIEW STREE BRIDGE STREET 52 1,329 3,692 $129,218.06
COMMONWEALTH AVENUE 145'S OF MARLBORO STRE  100' S OF RIVERVIEW ST 54 180 520 $20,035.92
COMMONWEALTH AVENUE MARLBORO STREET 145' S OF MARLBORO STREE 62 145 387 $13,533.33
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
CRANBERRY LANE INDIAN PA VINCENT RD 47 649 1,801 $66,776.72
FISHER ROAD AMES STREET MAYNARD ROAD (E) 41 816 2,175 $83,629.48
LINDALE AVENUE NEEDHAM STREET MARLBORO STREET 39 709 1,891 $72,895.06
MASSACHUSETTS AVENUE ~ RIVERVIEW STREET DEAD END 34 1,728 4,607 $161,233.33
MAYNARD ROAD FISHER ROAD BINGHAM AVENUE 41 1,066 2,843 $109,338.75
METCALF STREET WASHINGTON ST WILLOW ST 47 360 1,039 $38,530.94
PACELLA DRIVE HIGHLAND ST FAY RD 46 2,042 5,218 $193,426.58
POPLAR STREET TARBOX ST 479'S OF TARBOX ST 39 479 1,332 $49,364.32
RICHARDS STREET WASHINGTON ST 205' W OF WASHINGTON ST 47 205 524 $19,439.28
RIDLEY ROAD ROBERT RD CUL DE SAC 44 460 1,597 $50,078.00
ROBERT ROAD BOOTH RD CUL-DE-SACS 44 1,236 3,380 $115,339.39
ROBERT ROAD CUL-DE-SAC N BOOTH RD 60 409 1,174 $38,136.00
SUMNER STREET 75' W OF WASHINGTON ST  LOWER EAST ST 43 266 738 $27,359.40
TARBOX STREET ETNA RD DEAD END 40 860 2,389 $88,550.89
TOWER STREET DRESSER AV TURNER ST 48 766 2,127 $78,834.63
VINCENT ROAD 379'S OF CRANBERRY LA GREENLEAF ST 62 929 2,477 $86,685.96
WILLIS STREET 75' W OF WASHINGTON ST  LOWER EAST ST 44 339 941 $34,865.80
WINTER STREET BONAD RD WILLIS ST 46 386 1,071 $39,705.63
Repair Type Sum 17,773 48,637 $1,758,652.95
Repair Type: Routine Maintenance
BINGHAM AVENUE 56' E OF CREST AVENUE MAYNARD ROAD 91 760 2,026 $1,669.43
BUSSEY STREET 170' N OF HIGH ST HIGH ST 91 172 1,224 $1,008.39
CENTRAL AVENUE TAFT LA 258' N OF RUSTCRAFT RD 91 360 1,679 $1,383.27
CENTRAL AVENUE WENTWORTH ST TAFT LA 91 985 4,376 $3,606.46
COBBLER LANE 123' N OF RIVER ST RIVER ST 90 123 383 $304.46
COMMON STREET 240' N OF WEST STREET 900' N OF WEST STREET 91 980 2,524 $2,079.82
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
COMMON STREET HIGH ST BRIDGE ST 91 409 1,452 $1,196.77
DEPOT AVENUE GREENWOOD AV CEDAR ST 86 170 454 $374.19
GAINSVILLE ROAD 38' N OF GLEN RD GREENSBORO RD 86 377 920 $758.33
HIGH STREET 122'S OF HARRIS ST 250' N OF EASTERN AV 91 257 1,286 $1,059.63
HIGH STREET 150' E OF HARVARD ST HARRIS ST 91 371 1,403 $1,155.77
HILLCREST AVENUE BRIDGE STREET 14" W OF KIELY RD 91 670 1,787 $1,472.32
KIELY ROAD BRIDGE STREET 42' N OF HILLCREST AVENUE 91 707 2,041 $1,682.14
MILTON STREET WALNUT ST 150' S OF MYRTLE ST 91 588 4,114 $3,390.10
NEEDHAM STREET 100' S OF LYNCH AV CLAY BANK RD 92 1,268 3,803 $3,133.74
NEEDHAM STREET CLAY BANK RD 1508' E OF TOWNLINE 92 1,114 3,341 $2,753.27
ODYSSEY LANE EMMITT AV CUL DE SAC 91 380 1,494 $1,231.14
PINE HILL ROAD NEEDHAM STREET VALLEY ROAD 91 568 1,514 $1,247.95
SAVIN STREET TURNER ST CRANE ST 91 775 2,153 $1,774.02
WILDWOOD DRIVE FAIRBANKS RD CENTRAL ST 91 588 1,568 $1,292.34
ZOAR AVENUE BRIDGE STREET MORELAND AVENUE 91 714 2,062 $1,699.05
Repair Type Sum 12,333 41,604 $34,272.59
Year Grand Total 34,418 104,226 $1,975,501.95
7/1/2017
Repair Type: Mill/Overlay
MARLBORO STREET LINDALE AVENUE MASSACHUSETTS AVENUE ( 63 234 677 $14,910.91
Repair Type Sum 234 677 $14,910.91
Repair Type: Reclamation Minor Collector and Local
ALTOONA ROAD SHERMAN RD TRENTON RD 56 1,091 3,152 $121,516.34
ARDMORE ROAD SHERMAN RD TRENTON RD 51 858 2,289 $88,236.27
BEACON STREET BRIDGE STREET COMMONWEALTH AVENUE 52 815 2,173 $83,774.59
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
BELOIT ROAD SHERMAN RD TRENTON RD 58 594 1,716 $66,142.93
COLBURN STREET HYDE PARK ST 100' E OF BUSSEY ST 48 1,566 5,918 $228,127.89
CRANE STREET TURNER ST SAVIN ST 50 693 1,926 $74,243.42
CYNTHIA ROAD CUL DE SAC LOOP (N) CUL DE SAC LOOP (S) 49 1,153 3,332 $116,621.56
FAIRFIELD STREET BRIDGE STREET COMMONWEALTH AVENUE 58 911 2,631 $101,436.24
GOSHEN ROAD TRENTON RD LORAIN RD 51 850 2,078 $80,119.93
HERITAGE HILL INTERVALE RD CUL DE SAC 38 877 2,919 $88,674.44
HYDE PARK STREET 200' S OF BISMARK ST COLBURN ST 31 794 1,765 $61,763.33
INTERVALE ROAD LEDGEWOOD RD FOX MEADOW LA 50 1,180 3,410 $131,461.73
JUDITH CIRCLE ROSEN RD CUL DE SAC LOOP 51 624 1,802 $63,063.00
MARLBORO STREET MASSACHUSETTS AVENUE ( LINDALE AVENUE 50 682 1,893 $72,990.50
MYRTLE STREET MILTON ST WALNUT ST 53 531 1,415 $54,557.83
RIVERVIEW STREET BRIDGE STREET 160' S OF COMMONWEALTH 50 860 2,294 $88,452.16
ROSEN ROAD GREENLODGE ST CYNTHIA RD 52 465 1,344 $51,820.69
TARBOX STREET CRANE ST ETNA RD 49 643 1,787 $68,878.36
TOWER STREET TURNER ST ETNA RD 51 790 2,195 $84,618.17
VALLEY ROAD HILLSIDE ROAD RIVERSIDE DRIVE 49 722 1,925 $74,224.15
WESTCHESTER CIRCLE SPRAGUE ST CUL DE SAC 37 1,038 3,039 $100,936.11
Repair Type Sum 17,739 51,003 $1,901,659.64
Repair Type: Routine Maintenance
BRIDGE STREET BRIDGE STREET HIGH STREET 91 463 1,542 $1,273.84
BUSSEY STREET 350' N OF HIGH ST 170' N OF HIGH ST 91 201 1,137 $939.05
COMMON STREET 36' W OF HAVEN ST 1155' W OF WEST ST 91 2,161 7,202 $5,949.84
COMMON STREET BRIDGE ST DEXTER ST 91 250 888 $733.72
CURVE STREET 100' E OF WASHINGTON ST WASHINGTON ST 91 100 221 $182.84
EASTERN AVENUE RTE 1 150' N OF MAH WAY 91 326 941 $777.28
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Town of Dedham - Pavement Management Road Program

Name From To PCI Length (ft) Area (sy) Cost
HIGH STREET 200' E OF LINDEN PLACE 100' W OF BROOKDALE AVE 91 394 1,401 $1,157.56
HIGH STREET 250' N OF EASTERN AV EASTERN AV 91 248 1,239 $1,023.12
HIGH STREET 80' W OF MILTON ST MAVERICK ST 91 1,654 9,189 $7,591.39
HIGH STREET BRIDGE ST WESTFIELD ST 91 1,138 3,541 $2,925.01
HIGH STREET COMMON ST BRIDGE ST 91 685 1,903 $1,571.88
HIGH STREET EASTERN AV MAPLE PL 92 505 3,255 $2,689.02
HIGH STREET HARRIS ST 122'S OF HARRIS ST 91 123 614 $506.81
HIGH STREET MAPLE PL AMES ST 91 644 2,434 $2,010.74
HIGH STREET MT VERNON ST CROWLEY AV 91 504 1,792 $1,480.37
MILTON STREET 140'S OF RIVER ST TOWNLINE 91 1,067 3,911 $3,231.06
MILTON STREET 150'S OF MYRTLE ST 200' N OF RIVER ST 91 1,650 6,598 $5,450.93
MILTON STREET 200' N OF RIVER ST 140'S OF RIVER ST 91 389 2,552 $2,108.27
MILTON STREET SAWMILL LA WALNUT ST 91 227 1,762 $1,455.95
MT. VERNON STREET HIGH ST RECREATION RD 91 252 839 $693.09
RIVER STREET 180' W OF MILTON ST CEDAR ST 91 1,838 5,310 $4,386.62
SAWMILL LANE EMMITT AV MILTON ST 91 576 1,920 $1,586.38
WALNUT STREET CASS AV HAZELNUT PL 91 585 1,689 $1,395.63
WALNUT STREET MILTON ST CASS AV 91 148 642 $530.52
WASHINGTON STREET HIGH ST SCHOOL ST 91 303 2,557 $2,112.31
WASHINGTON STREET HIGH ST HARRIS ST 91 477 1,856 $1,533.57
WASHINGTON STREET METCALF ST 378' N OF COURT ST 91 1,454 5,168 $4,269.28
WASHINGTON STREET SCHOOL ST BRYANT ST 91 356 1,821 $1,504.40
WASHINGTON STREET SPRUCE ST METCALF ST 91 961 2,991 $2,470.62
Repair Type Sum 19,676 76,917 $63,541.10
Year Grand Total 37,650 128,597 $1,980,111.65
Grand Total of All Years 137,498 442,610 56,241,183.63
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