
Construction Update 

West Roxbury Lateral 
Westbrook, Dedham and West Roxbury, MA 
Posting Date: 7.17.2015 

Algonquin Gas Transmission LLC ("Algonquin") is an interstate natural gas pipeline company that 
was issued a Certificate of Public Convenience and Necessity ("Certificate") by the Federal Energy 
Regulatory Commission (FERC) on March 3, 2015, in Docket No. CP14-96-000. 

The West Roxbury Lateral ("Project") will have construction activities throughout Westwood, 
Dedham and West Roxbury. Below is a listing of locations that may be affecting traffic. While other 
non-traffic related work will be on-going, it is not necessarily included in this update. 

WESTWOOD 
ELM STREET- WESTWOOD 

Mostly complete by end of week of 7.19.2015 except for "tie-in" to Meditech property near Elm and 
Cherry Streets. Estimated completion date, late the week of 7.19.2015. Work will continue on 
Meditech Property. 

MEDITECH ENTRANCE DRIVEWAY (NIGHTS) 

Nights only for this section starting Sunday night (7.19.2015) into Monday Morning. 

1-95/Rt. 128 Crossing (West Side - Meditech) 

Preparing Interstate crossing. 

DEDHAM 
PROVIDENCE HIGHWAY CREW #1 

ACTIVE. Night Work Only. 

Located near the intersection of Elm Street and Providence Highway near Chili's. 

Approximately 180' complete, continuing north on Providence Highway. 

PROVIDENCE HIGHWAY Crew #2 

Will START following completion of night work in Westwood on Meditech property. The location for 
starting is yet to be determined, but will be near TGIFriday's. 

I-95/Rt. 128 Crossing (East Side) 

Preparation for crossing near, but not in, Allied Drive. 

ELM STREET - DEDHAM 

Continuing to work away from Providence Highway. Just at the exit road to the apartments working 
towards Rustcraft Road. 

EAST STREET — DEDHAM 

Civil Survey and Saw Cutting week of 7.19.2015. Fencing will be erected for Temporary Work 
Space on the corner of High and East Streets. 

WEST ROXBURY 

No current activity. 



www.aimexpansionproject.com   

Upper right hand corner is a grey tab: 

"Construction Update" 


	Page 1
	Page 2

