
 

5400 Westheimer Court 

Houston, TX 77056-5310 

713.627.5400 main 

Mailing Address: 

P.O. Box 1642 

Houston, TX 77251-1642 

 June 8, 2015 

 

Ms. Kimberly D. Bose, Secretary 

Federal Energy Regulatory Commission  

888 First Street, NE 

Washington, DC   20426 

Re: Algonquin Gas Transmission, LLC, Docket No. CP14-96-000  

Request for Authorization to Commence Construction of Certain Segments of the West Roxbury 

Lateral Pipeline. 

 

Dear Ms. Bose:   

  

On March 3, 2015, the Federal Energy Regulatory Commission (“Commission”) issued its Order 

Issuing Certificate and Approving Abandonment in the above-referenced docket authorizing Algonquin 

Gas Transmission, LLC (“Algonquin”) to construct, own, operate, and maintain the Algonquin 

Incremental Market Project (“Project”).
1
 Algonquin is requesting authorization to proceed with 

construction of certain segments of the West Roxbury Lateral as noted in Table 1. 

 

Table 1: AIM Project – Request for Initial Notice to Proceed West Roxbury Lateral 

Segment Location Alignment Sheet No. 
Station 

Start End 

Pipeline 

 Westwood, Massachusetts BB-P-8001 0+00 2+00 

 
Westwood/Dedham, 

Massachusetts 
BB-P-8002 through BB-P-8016 7+45 174+02 

 
Algonquin is requesting Notice to Proceed for the Westwood Meter & Regulating Station and the 

pipeline segments within the Towns of Westwood and Dedham, Massachusetts, excluding the Norfolk 

Golf Club property.  Algonquin has received the necessary environmental permits with the exception of 

the U.S. Army Corps of Engineers (“USACE”) Section 404 permit authorizing construction across the 

intermittent waterbody located on the Norfolk Golf Club property.  Once the USACE issues the Section 

404 permit, Algonquin will request a separate Notice to Proceed for the Norfolk Golf Club property.  Per 

agreement with the property owners, Algonquin has agreed not to commence construction across the 

Norfolk Golf Club property and Gonzalez Field before November 2015. 

 

Algonquin has also obtained the non-environmental permits from the various state agencies and 

authorities and local municipalities required to construct the facilities in Westwood and Dedham.  In 

addition, Algonquin has obtained the required easement/license agreements.  An update to Table C5 from 

Algonquin’s April 23, 2015 Supplemental Implementation Plan is provided in Attachment A.  

 

                                                 
1
 Algonquin Gas Transmission, LLC, 150 FERC ¶ 61,163 (2015) (“March 3 Order”). 



 

Further, on June 4, 2015, Algonquin conducted a field survey of the entire West Roxbury Lateral 

facilities with representatives from the Native American tribes.  The purpose of that field review was to 

identify potential Ceremonial Stone Landscapes (“CSL”) within the certificated construction right-of-

way.  No CSLs were identified as noted on the Ceremonial Stone Landscape Survey Report form 

included in Attachment B.  

 

Algonquin will file additional requests for OEP Notice to Proceed with construction for the other 

AIM Project facilities as necessary. 

 

If you have any questions regarding this filing, please contact DeAndra Black at (713) 627-5350 or 

me at (713) 627-5113. 

 Respectfully submitted, 

 

 /s/ Chris Harvey   

 Chris Harvey 

 Director, Rates and Certificates 

 

Attachment 

 

cc: Maggie Suter (FERC) 

 

  



 

 

 

 

 

ATTACHMENT A 

Table C-5 Algonquin Incremental Market Expansion Project  

Route, Workspace, Other Modifications and Proposed Contractor Ware 

Yards (June 5, 2015) 
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

Stony Point to Yorktown Take-up & Relay 

Stony Point / S7-A-
2160 
 

156+74 MP 3.0 2015 & 
2016 

Modification: Workspace addition. 
 
Comment: Hudson River HDD entry workspace addition to 
accommodate adjustment of TAR 3.0.  Adjustment necessary to 
facilitate access for HDD equipment.  Temporary stream 
crossing required along access road. 

Utility 
corridor  

 

NRG Lovett /  
Approved with respect to 

location; pending 
negotiating of easement 

agreement with landowner 

None. 
NY SHPO Concurrence Letter: 4/13/15. 

None.  
Indiana bat and northern long-eared bat are 

known to occur in the general vicinity; 
however suitable habitat for these species 
is not located within the boundary of the 

workspace.  See USFWS IPaC 
Consultation Code #: 05E1NY00-2015-SLI-

0576; see 2/26/2015 letter from USFWS 

A13-SPLR-W101 
A14-SPLR-S100 
A14-SPLR-W100 

 

Stony Point / S7-A-
2118 

215+00 MP 4.1 2015 & 
2016 

Modification: Permanent easement reduction.  
 
Comment: Reduce permanent easement at request of St. 
Patrick’s Church. 

Woodland 
St. Patrick’s Church /  

Approved with respect to 
permanent easement 
reduction; pending 

negotiation of license 
agreement 

None. 
Inside Study Corridor; see NY Arch’l 

Survey Report (App. A2-18). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

Stony Point / S7-A-
2130 
S7-A-2131 
S7-A-2132 
S7-A-2133 
S7-A-2134 
S7-A-2135 
S7-A-2136 

350+00 MP 6.6 –
MP 8.3 

2015 & 
2016 

Modification: Workspace changes. 
Comment: Blue Mountain Reservation. Reduced workspace, 
added workspace at multiple locations through park to minimize 
tree clearing. Tree survey data and tree protection measures 
shown on alignment sheets. Overall reduction of 1.1 acres inside 
Reservation. No new wetland or waterbody impacts. 

Park/ 
Woodland County of Westchester, Blue 

Mountain Reservation / 

Approved with respect to 
workspace reduction; 
pending negotiation of 

license agreement 

None. 
Inside Study Corridor; see NY Arch’l 

Survey Report (App. A2-31 to A2-40). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

Multiple wetland areas (B13-
SPLR-W8- W15) 
B13-SPLR-S15 

Stony Point / S7-A-
2130 

357+80 MP 6.7 2015 & 
2016 

Modification: Workspace reduction, workspace addition. 
 
Comment: Workspace change to avoid vernal pool B13-SPLR-
VP8.  Overall reduction in total wetland impacts to Wetland B13-
SPLR-W8. No change in permanent ROW limits. 

Woodland County of Westchester, Blue 
Mountain Reservation /  
License Agreement in 

place 

None. 
Inside Study Corridor; see NY Arch’l 

Survey Report (App. A2-32). 

None.  
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 
 

B13-SPLR- 
W8 B13-SPLR-VP8 

Stony Point / S7-A-
2137 

459+40 MP 8.7 2015 & 
2016 

Modification: Workspace reduction, workspace addition, and 
pipeline alignment shift. 
Comment: Workspace and alignment shift to avoid vernal pool 
A13-SPLR-VP2. Overall reduction in total wetland impacts to 
Wetland A13-SPLR-W2. No change in permanent ROW limits. 

Woodland Colarossi 
Tallerico /  

TWS Agreement in place 

None. 
Inside Study Corridor; see NY Arch’l 

Survey Report (App. A2-41) and NY Pre-
Contact Phase II Report. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

A13-SPLR-W2 
A13-SPLR-VP2 

Stony Point / S7-A-
2143 S7-A-2144 

543+00 
 

MP 
10.28 – 
MP 
10.49 

2015 & 
2016 

Modification: Pipeline alignment shift, workspace addition, 
editorial to add existing AGT ROW limits to alignment sheets. 
 
Comment: Shifted alignment and workspace due to objection 
from the landowners of Cortlandt Farm Market. Workspace 
addition to support new alignment. The proposed pipeline has 
been relocated to the south of the existing Algonquin 30” Loop 
Pipeline, within the existing permanent easement, to 
accommodate the removal of workspace and potential business 
interruption associated with the Cortlandt Farm Market parking 
lot. Workspace has been modified to provide additional area to 
support the revised alignment. Pipeline will remain on south side 
of the existing AGT ROW after crossing Catskill Aqueduct. 
Pipeline will cross back to north side after crossing Crompond 
Road. No change in wetland impact.  No increase in permanent 
ROW.  Existing 26-inch diameter pipeline will be abandoned in 
place from MP 10.27 to MP 10.46. 

Commercial. City of NYC, Dinardo /  
Approval contingent on 

Implementation Plan filing 
incorporating workspace 
change to accommodate 
pipeline alignment shift 

None. 
Inside Study Corridor; see NY Arch’l 

Survey Report (App. A2-49). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

B13-SPLR-W21 
B13-SPLR-S21A 
B13-SPLR-S21 

Croton Watershed 
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

Stony Point / S7-A-
2147 

587+60 MP 11.1 2015 & 
2016 

Modification: Workspace reduction, workspace addition.  
 
Comment: Workspace change to avoid sensitive resource area; 
see Treatment Plan for details.  Modification will result in a 0.01 
acre increase in wetland impact, but will be confined to existing 
AGT permanent ROW. 

Woodland Town of Yorktown /  
Approved with respect to 

workspace reduction, 
pending negotiation of 

license agreement 

None. 
Avoid Sensitive Resource Area; see 

Treatment Plan. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

B13-SPLR-W26 
B13-SPLR-S26 

Southeast to MLV 19 Take-up & Relay 

Southeast / SQ-A-2020 217+00 MP 4.1 – 
MP 4.2 

2016 Modification: Pipeline alignment shift and increase in AGT 
permanent ROW to allow 4th quarter 2015 construction. 
Comment: Pipeline alignment shift, permanent easement 
addition at request of Ridgewood Country Club.  Existing 26-inch 
diameter pipeline will not be removed. All work confined to the 
approved workspace. 

Woodland, 
golf course, 
residential. 

Ridgewood Country Club, 
Kohanza St, Kalil 

Approved 

None. 
Inside Study Corridor; see CT Arch’l 

Survey Report (App. A1-19). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

E-1 System Take-up & Relay 

E-1 16” / CJ-A-2103 32+30 MP 0.61 
– MP 
0.70 

2015 
 

Modification: Workspace reduction, workspace addition. 
 
Comment: Workspace change to avoid sensitive resource area; 
see Treatment Plan.  Modification will result in a 0.01 acre 
increase in wetland impact, but will be confined to existing AGT 
permanent ROW. 

Woodland. Davis 
Chesmer /  
Approved 

None. 
Avoid Sensitive Resource Area; see 

Treatment Plan. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

A13-ELR-S1 (Susquetonscut 
Brook) 

A13-ELR-W1 

E-1 16” / CJ-A-2108 
CJ-A-2109 

94+85 MP 1.8 – 
MP 1.96 

2015 Modification: Workspace reduction, workspace addition, pipeline 
alignment change. 
 
Comment: Workspace and alignment change to avoid sensitive 
resource area; see Treatment Plan. Modification will result in a 
0.02 acre reduction in wetland impact.  Route change will result 
in additional workspace outside approved workspace limits and 
additional new permanent ROW.  All workspace falls within 
original survey corridor.  

Woodland 
and 

Grassland 
area 

Chesmer 
Highway 207 /  

Approved 

None. 
Avoid Sensitive Resource Area; see 

Treatment Plan. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

B13-ELR-W4 
B13-ELR-S4A 
B13-ELR-S4B 
B13-ELR-S4C 
A13-ELR-W2 

Trumbull Cemetery 

E-1 16” / CJ-A-2116 187+30 MP 3.5 2015 Modification: Workspace increase, labeling. 
 
Comment: Additional workspace required to avoid sensitive 
resource area. Resource area will be protected with timber 
matting; see Treatment Plan.  No new wetland or waterbody 
impacts will occur.  

Grassland. Cushman Farms /  
Approved 

None. 
Avoid Sensitive Resource Area; see 

Treatment Plan. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

Not Applicable. 

E-1 16” / CJ-A-2125 
CJ-A-2126 
CJ-A-2127 
CJ-A-2141 

300+00 MP 5.69 
– MP 6.0 

2015 Modification:  Addition of HDD crossing of Susquetonscut Brook 
and New England Central Railroad. Workspace addition, 
workspace reduction, pipeline alignment change, pipeline 
abandonment, and labeling. 
 
Comment: Change crossing of B13-ELR-S5A (Susquetonscut 
Brook) and New England Central Railroad to a HDD.  Avoid 
sensitive resource area by construction methods, workspace 
reduction.  Avoid impacts to Susquetonscut Brook and adjacent 
wetlands. Modification will result in a 1.01 acre decrease in 
wetland impact and will avoid any impact to Susquetonscut 
Brook.   

Woodland Sawicky, Cushman Farms, 
New England Central RR, 

Roberts   
Approved 

None. 
Avoid Sensitive Resource Area; see 

Treatment Plan. 

None. 
Field surveyed, no new wetland or water 
bodies identified.  Within bat survey area 
(Acoustic Sampling Location TRC-19A); 

see 2/26/2015 letter from USFWS. 

B13-ELR-S5A 
B13-ELR-W6 
B13-ELR-W5 

E-1 System Loop 

E-1  12” / CJ-A-2206 69+17 MP 1.3 2015 Modification: Workspace addition 
 
Comment: Extra workspace is required due to a revised final 
grading plan which was adopted to allow for a safer, more stable 
angle of repose for soils on the western side of the site. 

Woodland Davis /  
Approved 

None. 
Inside Study Corridor; see CT Arch’l 

Survey Report (App. A4-7). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

Not Applicable. 
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

West Roxbury Lateral                                 

West Roxbury Lateral / 
BB-P-8001 

0+00- 
2+37 

MP 0.04 2015 & 
2016 

Alignment Sheet Modification:  Pipeline alignment change. 
 
Comment: Westwood M&R. The change allows for the 
installation of the bulk of the piping and cathodic protection 
within existing fencing on AGT property Town of Westwood. 

Woodland 
& 

Discontinued 
Roadway 

Algonquin / 
Town of Westwood 

Approved 

None. 
Inside Study Corridor; see MA Arch’l 

Overview Report (App. A-1). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

West Roxbury Lateral / 
BB-P-8002 
 

7+38 MP 0.16 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Commercial. Norfolk Golf Club 
Approved 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-2). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

West Roxbury Lateral / 
BB-P-8002-BB-P-8004 

8+78- 
24+53 
 

MP 0.18 2015 & 
2016 

Alignment Sheet Modification: Pipeline alignment change, 
workspace reduction, workspace addition, graphical, labeling, 
cathodic protection access panels, removal of TAR-0.4 
Comment: Pipeline reroute at request of landowner 

Commercial. Medical Information 
Technology (Meditech) 

Approved by Meditech, 
and adjacent landowners. 

Approval Pending from 
Town of Westwood 

None. 
Inside Route Variation Study Corridor; 

see MA Arch’l (Meditech) Survey Report. 
MA SHPO Concurrence Letter: 4/1/15 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

West Roxbury Lateral / 
BB-P-8004 

24+53-26+93 MP 0.41 2015 & 
2016 

Alignment Sheet Modification: Permanent easement reduction 
Comment: Reduction required by MassDOT 

Commercial  MassDOT 
Approvedal Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-4). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

West Roxbury Lateral / 
BB-P-8004 

27+53 MP 0.47 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Commercial Northeast Allied Holdings 
Approval 

PendingApproved 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-4). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None 

West Roxbury Lateral / 
BB-P-8004 
BB-P-8005 

31+27-35+49 MP 0.54- 
MP 0.61 

2015 & 
2016 

Alignment Sheet Modification: Pipeline alignment change, 
workspace reduction, workspace addition, graphical, labeling, 
cathodic protection access panels 
Comment: Pipeline reroute at request of landowner 

Paved 
parking lot, 
landscaped 

area. 

Mass Bay Transportation 
Authority 
Approval 

PendingApproved 
 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-4). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8005 

36+53 MP 0.61 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Concrete 
Sidewalk 

Town of Dedham 
Rustcraft Road 

Approval 
PendingApproved 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-5). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8005 

39+90 MP 0.76 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Landscape 
area 

Town of Dedham 
Elm Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-5). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8006 

50+50 MP 0.89 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Landscape 
area 

Town of Dedham 
Elm Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-6). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8006 

55+94 MP 0.99 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection rectifier 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Landscape 
area 

Town of Dedham 
Elm Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-6). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8007 

58+00-60+33 MP 1.03 
MP 1.04 

2015 & 
2016 

Alignment Sheet Modification: Workspace reduction. 
 
Comment: Reduced workspace at request of landowner. 

Paved 
parking lot. 

KTVU, INC. 
Approved 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-7). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8007 

64+30 MP 1.16 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 

Landscape 
area 

MassDOT 
ApprovedApproval 

None. 
Inside Study Corridor; see MA Arch’l 

None. 
Inside Study Corridor; see 2/26/2015 letter 

None.
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

original workspace Pending Data Collection Report (App. B-7). from USFWS 

West Roxbury Lateral / 
BB-P-8009 

76+49 MP 1.38 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Landscape 
area 

MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-9). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8009 

86+30 MP 1.56 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Landscape 
area 

MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-9). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8010 

91+67-94+07 MP 1.67 
MP 1.70 

2015 & 
2016 

Alignment Sheet Modification: Workspace reduction. 
 
Comment: Reduced workspace at request of landowner. 

Landscape 
Area. 

Dedham Real Estate 
Development LLC. &  

Dedham 800 LLC 
Approved 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-10). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8010 

95+42 MP 1.74 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-10). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8010 
BB-P-8011 
BB-P-8012 

97+87- 
122+57 

MP 1.78 
MP 2.25 

2015 & 
2016 

Alignment Sheet Modification: Workspace addition. 
 
Comment: 3-foot increase to allow for installation of temporary 
construction sound barrier along jersey barriers 

State 
Highway 

MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 

Data Collection Report (App. B-110, B-
11, and B-12). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8011 

105+36 MP 1.92 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-11). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8011 

115+20 MP 2.11 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-11). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8012 

122+34 MP 2.25 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection rectifier, additional work space 
Comment: Required for monitoring cathodic readings, outside 
original workspace 

Sidewalk, 
Landscape, 
Commercial 

MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-12). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8012 

127+00 MP 2.30 2015 & 
2016 

Alignment Sheet Modification: Permanent Easement 
modification at Gonzalez Field 
Comment: Adjusted for alignment 

Recreational 
Land Scape 

Town of Dedham 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-12). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8012 

125+23 
 
 

MP 2.42 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk MassDOT 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-12). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8013 

132+12 MP 2.49 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk Town of Dedham 
High Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-13). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8013 

132+76 MP 2.57 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk Town of Dedham 
East Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-13). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

West Roxbury Lateral / 
BB-P-8014 

141+41 MP 2.74 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk Town of Dedham 
East Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-14). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8014 

151+91 MP 2.94 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk Town of Dedham 
East Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-14). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8015 

155+73- 
158+64 

MP 3.02 
MP 3.07 

2015 & 
2016 

Alignment Sheet Modification:  Pipeline alignment change. 
 
Comment: Required by Mass Water Resource Authority for 
separation of facilities 

Paved 
Roadway,  
Landscape 

area 

Town of Dedham 
MWRA 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-15). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8015 

151+91 MP 2.94 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk Town of Dedham 
Washington Street 

ApprovedApproval 
Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-15). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8016 

171+74- 
172+20 

MP 3.32 
MP 3.33 

2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel, additional work space 
Comment: Required for monitoring cathodic readings, outside 
original workspace 

Sidewalk Town of Dedham 
Washington 

Street 
ApprovedApproval 

Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-16). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8016 

180+27- 
180+75 

MP 3.41 
MP 3.42 

2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection rectifier, additional work space 
Comment: Required for monitoring cathodic readings, outside 
original workspace 

Sidewalk City of Boston 
Washington 

Street 
Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-16). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8016 

176+28- 
176+88 

MP 3.48 
MP 3.49 

2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel, additional work space 
Comment: Required for monitoring cathodic readings, outside 
original workspace 

Sidewalk City of Boston 
Washington 

Street 
Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-16). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8017 

191+64- 
192+15 

MP 3.70 
MP 3.71 

2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel, additional work space 
Comment: Required for monitoring cathodic readings, outside 
original workspace 

Sidewalk City of Boston 
Washington 

Street 
Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-17). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8017 
BB-P-8018 
BB-P-8019 

193+41- 
212+79 

MP 3.73 
MP 4.14 

2015 & 
2016 

Alignment Sheet Modification:  Pipeline alignment change, 
installation of cathodic protection access panel  
 
Comment: Required by Boston Water Sewer Commission for 
separation of facilities, monitoring cathodic readings, inside 
original workspace 

Paved 
Roadway,  

 

City of Boston 
Grove Street 

Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 

Data Collection Report (App. B-17, B-18, 
and B-19). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8019 
BB-P-8020 

219+00 
220+95 
0+00 
2+90 

MP 4.26 
MP 4.37 

2015 & 
2016 

Alignment Sheet Modification: Workspace addition. Alignment 
modification for construction methods, cathodic protection 
system installation, separation of stations for 24” diameter 
pipeline 
 
Comment:  West Roxbury M&R. Workspace increase to allow for 
proper site grading around the fence line. 

Woodland Algonquin. 
Approved 

None. 
Inside Study Corridor; see MA Arch’l 

Data Collection Report (App. B-19 and 
B-20). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

B13-WRL-W4 
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

West Roxbury Lateral / 
BB-P-8020 
 

3+76- 
9+64 

MP 4.45 
MP 4.50 

2015 & 
2016 

Alignment Sheet Modification:  Pipeline alignment change, 
installation of cathodic protection access panel  
 
Comment: Required by Boston Water Sewer Commission for 
separation of facilities, monitoring cathodic readings, inside 
original workspace 

Paved 
Roadway,  

 

City of Boston 
Centre Street 

Approval Pending 
 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-20). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8020 
BB-P-8021 
BB-P-8022 

12+32- 
38+18 

MP 4.55 
MP 5.03 

2015 & 
2016 

Alignment Sheet Modification:  Pipeline alignment change, 
installation of cathodic protection access panel  
 
Comment: Required by Boston Water Sewer Commission for 
separation of facilities, monitoring cathodic readings, inside 
original workspace 

Paved 
Roadway,  

 

City of Boston 
Centre Street 

Approval Pending 
 

None. 
Inside Study Corridor; see MA Arch’l 

Data Collection Report (App. B-20, B-21,  
and B-22). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8022 

38+82- 
39+11 

MP 5.04 2015 & 
2016 

Alignment Sheet Modification:  Installation of valves of pipeline 
isolations 
Comment: Installing 3 access manhole in roadway workspace 

Paved 
Roadway 

City of Boston 
Centre Street 

Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-22). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8022 

40+30 MP 5.07 2015 & 
2016 

Alignment Sheet Modification: For installation of cathodic 
protection access panel 
Comment: Required for monitoring cathodic readings, inside 
original workspace 

Sidewalk City of Boston 
Centre Street 

Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-22). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

West Roxbury Lateral / 
BB-P-8022 

40+69- 
40+96 

MP 5.08 2015 & 
2016 

Alignment Sheet Modification: Pipeline length shortened to end 
at traffic island  
Comment: Reduced due to coordination with NGrid 
requirements 

Paved traffic 
island 

City of Boston 
Centre Street 

Approval Pending 

None. 
Inside Study Corridor; see MA Arch’l 
Data Collection Report (App. B-22). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None.

Above-Ground Facilities 

Willimantic M&R N/A N/A 2015 & 
2016 

Modification:  Workspace addition 
 
Comment: Willimantic M&R. Algonquin completed purchase of 
property.  Workspace addition confined to Algonquin-owned 
property to facilitate construction of a revised design of the 
facilities. No additional wetland or waterbody impacts proposed. 

Woodland. Algonquin / Approved None. 
CT SHPO Comments Pending; see 

3/19/15 letter to CT SHPO. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

Wetland located adjacent and 
north of workspace addition. 

Brockton M&R N/A N/A 2015 Modification: Additional workspace 
 
Comment: Additional workspace required to facilitate 
construction of the modifications to the Brockton M&R. The 
additional workspace is confined to existing paved areas.  No 
new landowners affected. 

Industrial. Bay State Gas/Brockton 
Taunton Gas /  

Approved 

None. 
Inside Study Corridor; see MA Arch’l 

M&R Overview Memo (App. C-1). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

Wetland located adjacent to 
existing meter station and 

workspace. 

Oakland Heights M&R N/A N/A 2015 & 
2016 

Modification: Workspace Modification. 
 
Comment: Driveway realignment at the request of the 
landowner. The realignment results in a workspace shift. No 
additional wetland or waterbody impacts proposed. No new 
landowners affected. 

Woodland. Algonquin/Beauregard 
Poultry Farms /  

Approved 

None. 
Inside Study Corridor; see CT Arch’l 

M&R and CS Survey Report (Fig. 6-13). 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

Guilford  M&R N/A N/A 2015 Modification: Workspace Modification. 
 
Comment: Additional workspace required for parking to facilitate 
construction of the modifications to the Guilford M&R. 

Existing 
paved 

parking lot 

Maritimes Grill /  
Approved 

None. 
Paved Parking Lot, No Ground 

Disturbance. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 

Stony Point 
Compressor Station 

N/A N/A 2015 & 
2016 

Modification: Workspace Modification 
 
Comment: Workspace reduction, workspace addition to 
accommodate shift in locations of proposed modification 
components. 

Woodland/ 
Indust. 

Algonquin 
Approved 

None. 
NY SHPO Concurrence Letter: 4/13/15. 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

None. 
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

Cromwell Compressor 
Station 

N/A N/A 2015 & 
2016 

Modification: Workspace Modification. 
 
Comment: Workspace addition for staging/laydown yard 
adjacent to existing station.  Workspace addition to connect 
compressor station workspace to pipeline workspace. The 
modifications are contained within Algonquin’s property and will 
result in a 0.17 acre reduction in wetland impacts. 

Industrial Algonquin  
Approved 

None. 
 

CT SHPO Concurrence Letter: 4/21/15 
CT SHPO Comments Pending; see 

3/19/15 letter to CT SHPO. 
 

None. 
Inside Study Corridor; see 2/26/2015 letter 

from USFWS 

B13-CLR-W1 
B13-CLR-S1 

Contractor Ware Yards – New York 

LMC Yard – Dansville, 
NY 

9431 Foster 
Wheeler Rd, 
Dansville, NY 

N/A 2015 Algonquin has been coordinating with the landowner and is 
proposing a larger area (32 acres) for the proposed 
contractor/pipe storage yard from that authorized in the Order.  A 
revised site map is provided in Appendix C5. The yard has been 
expanded by 12 acres to ensure adequate space and access.  
No environmental resources will be impacted as a result of this 
modification. 

Industrial LMC  /  
Approved  

None. 

NY SHPO Concurrence Letter: 3/23/15 

None. 
Site cleared as part of initial consultation 

efforts. 
Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 
clearing will not occur at the yard.  See 

USFWS IPaC Consultation Code #: 
05E1NY00-2015-SLI-0366; see 2/26/2015 

letter from USFWS 

None 

Hudson West Yard - 
Mt. Ivy  

395 Route 202, 
Ponoma, NY 

N/A 2015 Algonquin has obtained approval from the County of Rockland, 
Park Committee to lease 4+/- acres of an industrial property 
previously used for the NE-07, Ramapo project.  No 
environmental resources will be impacted.  A site map depicting 
the boundary is provided in Appendix C5. 

Industrial, 
Gravel 

storage area 

County of Rockland/  
Approved 

None. 

NY SHPO Concurrence Letter: 3/23/15 

None.  
Indiana bat, northern long-eared bat, and 

bog turtle are known to occur in the general 
vicinity; however suitable habitat for these 
species is not located within the boundary 

of the yard. No tree clearing or wetland 
disturbance will occur at the yard.  See 

USFWS IPaC Consultation Code #: 
05E1NY00-2015-SLI-0381; see 2/26/2015 

letter from USFWS 

None 

Hudson East Yard  2071 Albany Post 
Road (Rt. 9A), 
Montrose, NY 

N/A 2015 Algonquin has obtained agreement with landowner Robert Hall 
to use 4.4 acres of an industrial property.  No environmental 
resources will be impacted.  A site map depicting the boundary 
is provided in Appendix C5. 

Industrial Robert Hall /  
Approved 

None. 

NY SHPO Concurrence Letter: 3/23/15 

None.  
Indiana bat, northern long-eared bat, and 

New England cottontail rabbit are known to 
occur in the general vicinity; however 

suitable habitat for these species is not 
located within the boundary of the yard. No 

tree clearing will occur at the yard. See 
USFWS IPaC Consultation Code #: 

05E1NY00-2015-SLI-0371; see 2/26/2015 
letter from USFWS 

None 

Bowline 140 Samsondale 
Avenue, West 
Haverstraw, NY 

N/A 2015 Algonquin has been coordinating with the property owner to 
utilize this 11.2 acre industrial/gravel area as a contractor yard 
for NY pipeline construction.  No environmental resources will be 
impacted. A site map depicting the boundary is provided in 
Appendix C5. 

Industrial Landowner Approval 
Pending 

None. 

NY SHPO Concurrence Letter: 3/23/15 

None.  
Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 
clearing will not occur at the yard.  See 

March 23, 2015 email from USFWS. 

Adjacent wetlands/stream 
based on field survey, no 

impact 

Contractor Ware Yards – Connecticut 

Cromwell Yard #1 252 Shunpike 
Road (Rt. 3), 
Cromwell, CT 

N/A 2015 Algonquin has obtained agreement with CNG to utilize a portion 
(1.3 acres) of their existing industrial property adjacent to the 
Cromwell Compressor Station.  No environmental resources will 
be impacted. A site map depicting the boundary is provided in 
Appendix C5.  This area is also shown on the Cromwell 
Compressor Station site plan in Appendix C5. 

Industrial, 
adjacent to 
Cromwell 

Compressor 
Station 

CT Natural Gas Corp /  
Approved 

None. 

CT SHPO Concurrence Letter: 3/13/15 

None.  
Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 
clearing will not occur at the yard.  See 

letters from USFWS dated 01/07/2015 and 

Adjacent wetlands based on 
field survey, no impact 
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Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

2/26/2015  
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Updated Table C5 - Algonquin Incremental Market Expansion Project 
Route, Workspace, Other Modifications and Proposed Contractor Ware Yards (June 8, 2015) 

Segment / Alignment 
Sheet Station No. 

Begin / 
End MP 

Constr. 
Year 

Type of Modification / 
Comments Additional Information  

  

  

 
Existing 

Land Use/ 
Cover Type 

Landowner / Approval 
Status Effects on Cultural Resources Effects on Listed Threatened or 

Endangered Species  
Sensitive Areas Within or 

Abutting the Area 

Cromwell Yard #2 County Line 
Road, Cromwell, 
CT 

N/A 2015 Algonquin has obtained agreement with Gardner Nurseries to 
utilize this 10 acre agricultural field located near the Cromwell 
Compressor Station.  No environmental resources will be 
impacted. A site map depicting the boundary is provided in 
Appendix C5.   

Agricultural  Gardner Nurseries /  
Approved  

None. 

Avoid Sensitive Resource Area; see 
Treatment Plan; CT SHPO Concurrence 

Letter: 3/13/15. 

None.  
Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 
clearing will not occur at the yard.  See 

letters from USFWS dated 01/07/2015 and 
2/26/2015 

None 

Cheshire Yard 250 E. Johnson 
Avenue, 
Cheshire, CT 

N/A 2015 Algonquin owns this approximately 60-acre parcel.  Algonquin 
received FERC and CT SHPO clearance to utilize the cleared 
portion of this parcel as part of the Islander East Project (FERC 
Docket Nos. CP01-384, -385, and -386) and Ramapo Expansion 
Project (CP06-76-000). CT SHPO also provided clearance for 
this parcel as part of the HubLine/East to West Project (PF07-
15-000).  In correspondence dated 3/13/15, the CT SHPO noted 
that despite the former clearance letters, portions of the 
Cheshire Yard have not yet been subject to cultural resource 
review. CT SHPO agreed that the portion of the proposed 
Cheshire Yard corresponding with the previously-proposed yard 
for the Islander East Project (shown in yellow on the site plan in 
Appendix C5) has been adequately surveyed for cultural 
resources. CT SHPO requested that the remaining portions be 
subject to archaeological identification survey. Algonquin will 
perform the survey once the weather conditions are favorable. In 
the meantime, Algonquin proposes to use a portion of the 
Cheshire Yard that has previously been subject to cultural 
resource survey.   

Agricultural  Algonquin 
Approved  

CT SHPO Concurrence Letter: 5/26/15 

Pending. 

CT SHPO Comment Letter: 3/13/15 

 

 

None 
Property cleared by resource agencies as 

part of previous consultation under 
specified docket numbers. 

Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 

clearing will not occur at the yard.   

Adjacent wetlands based on 
field survey, no impact 

North Windham Yard 79 Boston Post 
Road, North 
Windham, CT 

N/A 2015 Algonquin has been coordinating with the property owner to 
utilize this 12.8 acre industrial/gravel area as a contractor yard 
Connecticut pipeline construction.  No environmental resources 
will be impacted. A site map depicting the boundary is provided 
in Appendix C5. 

Industrial / 
Gravel Pit 

Approved al Pending Pending for expanded yard area. 

CT SHPO Comments Pending (see 
4/9/15 letter to CT SHPO). 

CT SHPO Comment Letter for original 
yard area: 3/13/15. 

CT SHPO Concurrence Letter: 4/21/15 

 

None.  
Northern long-eared bats are known to 
occur in the general vicinity; however 

suitable habitat for the bat is not located 
within the boundary of the yard and tree 
clearing will not occur at the yard.  See 

March 23, 2015 email from USFWS 

None directly adjacent 

Contractor Ware Yards – Massachusetts 

Dedham Yard (for 
West Roxbury Lateral) 

10 Industrial 
Drive, Dedham, 
MA 

N/A 2015 Algonquin has been coordinating with the property owner to 
utilize this 3 acre industrial area as a contractor yard for the 
West Roxbury Lateral.  No environmental resources will be 
impacted. A site map depicting the boundary is provided in 
Appendix C5.  

Industrial Read Realty Company  
Approved 

None. 

MA SHPO Concurrence Letter: 4/1/15 

None.   
See Table of Federally listed species in 

Massachusetts and Massachusetts online 
mapping system results 

None 

Raynham Yard (for 
M&R Stations) 

1958 Broadway, 
Raynham, MA 

N/A 2015 & 
2016 

Algonquin has been coordinating with the property owner to 
utilize this 2.5 acre industrial area as a contractor yard for the 
Massachusetts Meter Stations.  No environmental resources will 
be impacted. A site map depicting the boundary is provided in 
Appendix C5.  

Industrial Approved None. 

MA SHPO Concurrence Letter: 
4/29/15Comments Pending (see 3/27/15 

letter to MA SHPO) 

None.   
See table of Federally listed species in 

Massachusetts and Massachusetts online 
mapping system results 

None 

*Green Shaded Rows reflect facilities where Notice to Proceed has already been granted by FERC. 



 

 

 

 

ATTACHMENT B 

Ceremonial Stone Landscape Report Form 
 
 

 



 
 

 
ALGONQUIN GAS TRANSMISSION, LLC  

ALGONQUIN INCREMENTAL MARKET PROJECT  
DOCKET NO. CP14-96-000 

 
CEREMONIAL STONE LANDSCAPE SURVEY REPORT 

 
 
 
Date 6/4/2015 

Project Segment West Roxbury Lateral and Meter Station 

Station Range Tap site at the existing Westwood M&R , the entire pipeline 
construction ROW and West Roxbury meter station   

Attendees Doug Harris, NITHPO, Narragansett Tribe, Cathy Taylor, CLR, 
Paul Zrobro CLR, Terry Doyle, Spectra, Bill Simmons, Spectra, 
Isaac Barbour, Spectra, Jason Blackwell, Spectra, Jessi 
Thompson, Spectra  

Weather Sunny conditions, temp 65degrees 

Stone Landscapes 
Identified within work  

Yes 
☐ 

No 
X 

Comments Based on the site visit of the tap, pipeline and meter station, no 
ceremonial stone landscapes were identified in the field by the 
surveyors. 
 
 
 
 
 

Follow-up required Yes 
☐ 

No 
X 




